
FOS DASHBOARD

PROJECT BUNDLES

 

BUNDLE DESCRIPTION TOTAL NUMBER OF PROJECTS
NUMBER OF PROJECTS  

COMPLETED

NUMBER OF PROJECTS IN 

CONSTRUCTION

PROJECTS GOING TO 

CONSTRUCTION WITHIN 90 

DAYS

PROJECTS GOING TO 

CONSTRUCTION 90+ DAYS
NOTES

    

ADA Priority Ramps 27 27 0 0 0

Freight Priority Projects 9 6 0 0 3

1 project folded into a larger capital 

project

Safe Routes To Schools (Sub-

Category: High School 

Clusters) 79 55 4 ? ?

This number does not reflect other 

individual (large scale) SRTS 

projects.  They are identified by 

project number below

Guardrails 135 102 10 ? ?

Guardrails are opportunistic 

installations.  Will build until funding 

expires.

Bridge Column Attenuators 24 24 0 0 0

Base Repair ~400 370 0 TBD TBD

Additional projects identified 

according to available funding.  

Reconciliation of spending in 

progress

PROJECT 

CATEGORIES - BY 

PRIMARY ATTRIBUTE

T00897 MLK Jr Blvd at Sumner St, NE Sheila Parrott 10.08.2019 12.31.2019

Pedestrian safety improvements 

including modified median island, 

three curb corner replacements and 

crosswalk markings. Complete

Pedestrian 

Improvements

T00898 MLK Jr Blvd at Graham St, NE Sheila Parrott 10.08.2019 12.31.2019

Pedestrian safety improvements 

including a median island 

modification, curb ramp 

replacements and one tree removal. Complete

Pedestrian 

Improvements

T00626 Crossing at NE 122nd / Davis Winston Sandino TBD

Crossing improvements at 

intersection of NE 122nd and Davis.  

Combined with T00646

This project will be combined with the 122nd 

Safety Improvements phase I.  At 30% 

design. Crossing Improvements

T00635 Safer Access to Bus Shelters Sheila Parrott 05.12.2020 08.06.2020

Pedestrian crossing improvements - 

medians, curb ramps & RFBs In Procurement Crossing Improvements

Fixing Our Streets Project Status Dashboard - April 1, 2019
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T00637 Southwest in Motion Xing Priorities, SW Lisa Patterson 12.01.2019 04.01.2019

Phase I - Two projects completed; two 

projects are ready for work orders 

submitted to MO for construction.  Phase II 

- 30% - Civil Design is working on analysis of 

curb ramp designs and Signals & 

Streetlighting for lighting changes Crossing Improvements

T00885 52nd at Killingsworth, NE Sheila Parrott 11.19.2019 01.06.2020

Curb extension (or floating island) 

and larger median.

Plans at 100% design.  Project going to bid 

within 60 days. Crossing Improvements

T00643 US 30 Xing Enhance (Linnton), NW Dan Layden   

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00674 Marine Dr: Kelly Pt Park to Leadbetter, N Norberto Adre 08.27.2018 01.04.2019

3 inch grind and overlay paving of N 

Marine Dr starting at Kelly Point 

Park and extending to Leadbetter 

Rd, as well as upgraded ADA ramps 

for all curbs within the paving area. Complete

Heavy Vehicle 

Maintenance

T00617 N Columbia Boulevard (Interstate to 13th) Winston Sandino

Paving and corner ramp 

construction Complete

Heavy Vehicle 

Maintenance

T00386

N Burgard Rd (Terminal to Columbia 

Road) Winston Sandino 02.03.17 06.06.19

This project will widen the existing 

roadway and include two 12-foot 

travel lanes, one 14-foot left turn 

lane with two left turn pockets on to 

accommodate truck turning 

movements onto northbound N 

Time Oil Rd and into the NW 

Container Services site.  Combined 

with (federal) Burgard/Time Oil 

Road project Complete

Heavy Vehicle 

Maintenance

T00675

N Lombard Street (Ramsey to 2500' 

North Norberto Adre 06.19.2018 01.04.2019

3 inch grind and overlay paving of N 

Marine Dr starting at Kelly Point 

Park and extending to Leadbetter 

Rd, as well as upgraded ADA ramps 

for all curbs within the paving area. Complete

Heavy Vehicle 

Maintenance

T00676 Going St: Interstate Blvd - I-5 Ramp, N Norberto Adre 09.17.2018 01.04.2019

Pavement repair, grind & overlay, 

and ADA ramp improvements along 

N Going from intestate to 500' east Complete

Heavy Vehicle 

Maintenance

T00459 Columbia Blvd ITS N/NE Willie Rotich

The project will construct and 

implement Infrastructure 

Technology Services (ITS) 

infrastructure along N/NE Columbia 

Boulevard. The project will install 

equipment and integrate these 

devices with the City's, ODOT's, 

and Tri-Met's Transportation

Installation has started and will continue 

through July 2020. Heavy Vehicle Safety

T00692 Guard Rail Replacement Christopher Sun 04.03.2018 07.14.2020  Complete Heavy Vehicle Safety

T00716 Bridge Column Safety Christopher Sun 04.03.2018 07.14.2020

Opportunistic installation by Maintenance 

Operations. 24 locations total. Installation is a 

winter/rainy season activity. Heavy Vehicle Safety

Primary Attribute: Heavy Vehicle Maintenance

Primary Attribute: Heavy Vehicle Safety

2 of 9 Millicent Williams



FOS DASHBOARD

T00774 Freight Priority Program Geren Shankar 04.1.2019 02.20.2020

Freight improvements, including 

traffic calming, pavement markings, 

and signage.Addition of bicycle-only 

signal, improving bus operations. 

Addition of two floating transit 

islands. Striping, pavement 

markings. Protected bicycle lane. 

8 total projects:  5 completed ;  3 in 

design/budget review/viability assessment Heavy Vehicle Safety

T00746 33rd & Marine Dr, NE Winston Sandino 03.20.2020 06.15.2020 Freight improvements. Complete Heavy Vehicle Safety

T00561

SW Beaverton-Hillsdale Hwy: crossing 

improvements Sheila Parrott 07.13.2019 09.09.2019 Crossing improvements

Construction.  Combined with T00568 and 

T00570. High Crash Corridor

T00568 Sandy at 31st & Glisan at 87th, NE Sheila Parrott 07.13.2019 09.09.2019

RFBs, ADA compliant curb ramps & 

streetlighting

Construction.  Combined with T00561 and 

T00570 High Crash Corridor

T00570 Beaverton Hillsdale Hwy: 30th-39th, SW Sheila Parrott 07.13.2019 09.09.2019

Buffered bike/ped space, median 

island and RFBs at 35th

Construction.  Combined with T00561 and 

T00568 High Crash Corridor

T00624

82nd Ave Crossing Improvements, 

SE/NE Winston Sandino 04.23.2020 07.20.2020

ODOT Region 1 has agreed upon two 

crossings. Official approval from ODOT HQ 

(Salem) has been requested.  Working with 

ODOT officials to accelerate review and 

acceptance. High Crash Corridor

T00633

SE Powell Blvd: Improve Street Lighting I-

205 to the City limits Dan Layden

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00648 ODOT Partnership: match safety grants Steve Szigethy

Current Allocations:  Capitol Hwy: Huber to 

Taylors Ferry, SW - $55,144; Powell & 130th, 

SE - $47,000; 108th & Sandy - $100,000 High Crash Corridor

T00632

Montavilla-Springwater Connector, 

SE/NE David Backes 03.01.2020 08.01.2020

Project will connect the Springwater 

Corridor Trail to the existing 70s 

and 80s Greenways. Trail 

connections will be built at 77th and 

87th, and a new multi-use path will 

be constructed through Flavel Park.

In procurement.  Construction to start in May 

2020

Neighborhood 

Greenway

T00644 4M Greenway: 130th-174th, SE Nicole Peirce 07.27.2020 04.05.2021

Fixing Our Streets - Neighborhood 

Greenways - 4M Greenway: 130th-

147th, SE 90% plans due 4/7/2020

Neighborhood 

Greenway

T00645

NW 20th Ave Neighborhood Greenway 

Phase 1: Flanders-Raleigh Scott Cohen 05.29.2018 11.01.2019

Fixing Our Streets - Neighborhood 

Greenways20th Bike: Jefferson-

Raleigh, NW

Phase I - Complete ; Phase II - Work orders 

approved.  Construction on remaining 

requests being performed by MO. Weather 

dependent

Neighborhood 

Greenway

Primary Attribute: High Crash Corridor

Primary Attribute: Neighborhood Greenway
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T00623

NE 7th/9th from Lloyd to Woodlawn 

Neighborhood Nicole Peirce 07.13.2020 01.20.2021

Design consultant has been selected and 

design has begun.  Early work packages are 

planned for early Spring 2020

Neighborhood 

Greenway

T00647 HOP Greenway: Gateway TC-132nd, NE Nicole Peirce 09.15.2019 02.15.2020

Neighborhood greenway treatments 

(speed bumps, sharrows, 

wayfinding) and/or bike lanes on NE 

Holladay, Oregon and Pacific 

Streets Construction

Neighborhood 

Greenway

T00456 Halsey Streetscape: 103rd - 113th, NE Liz Tillstrom 09.04.2018 06.28.2019

This project will include a 3 inch 

grind and overlay paving of NE 

Halsey between 102nd Avenue and 

Weidler, as well as upgraded ADA 

ramps for all curbs within the paving 

area. This Fixing Our Streets paving 

project has been combined with the 

Halsey-Weidler Streetscape Project Complete Paving

T00588 Vermont St: Capitol-Oleson, SW Norberto Adre 07.30.2018 11.27.2018

Addresses issues of pavement 

maintenance, SW Vermont from 

SW 30th Ave to the Portland city 

limit near SW 65th Ave was 

repaved. Any ramps that were not 

up to current ADA standards were 

upgraded Complete Paving

T00590 50th Ave: Division-Hawthorne, SE Norberto Adre 03.19.2018 10.08.2018

In order to address current 

pavement maintenance needs, SE 

50th Avenue was repaved from SE 

Division to SE Hawthorne. All 

corners that did not meet ADA 

standards were updated Complete Paving

T00592 Main: 1st - 2nd, SW Norberto Adre

Rebuild the pavement on SW Main 

St from the intersection with First 

Avenue to the intersection at 

Second Ave Complete Paving

T00586 Capitol Hwy: Multnomah-Texas, SW Norberto Adre 08.01.19 12.31.19

The project will rehabilitate the 

street of SW Capitol Highway from 

Multnomah Blvd. to SW Texas St. 

Work also includes installing 

sidewalk, upgrading corner ramps to 

meet ADA guidelines, and adding 

new pedestrian crossings.

Construction Paused -  The decision was 

made to ensure that businesses were able 

to be fully operational during the holiday 

shopping season.  Work will resume when 

feasible in 2020. Paving

T00583 Denver Ave: Lombard St - Watts St, N Geren Shankar 09.03.19 11.15.19

Pavement Rehabilitation includes 

grinding, overlay, base repair, ADA 

Ramps, Crossing improvement and 

new striping for Bicycles Complete Protected Bike Lanes

Primary Attribute: Paving
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TX0010 Base Repair (Citywide) Linda Goheen ongoing ongoing

Base repair projects are reserved 

for streets that are in poor or very 

poor condition. They address those 

portions of the street that have 

failed from top to bottom. The goal 

of these base repair projects is to 

prevent the structural failure from 

spreading to other parts of the 

street. Complete Paving

T00594 42nd Ave & Wisteria Dr, NE Geren Shankar 03.01.2020 08.01.2020

This project will include a 3 inch 

grind and overlay paving of NE 

42nd Ave from Brazee St to 

Wistaria St, and NE Wistaria St 

from 42nd Ave to Caesar Chavez 

Blvd, as well as upgraded ADA 

ramps for all curbs within the paving 

area.  Added to T00584 as a 

change order

Construction delayed to Spring 2020.  Will 

be delivered through JOC - Job Order 

Contracting construction procurement 

mechanism Paving

T00584 Williams: Stanton to Cook, N

Norberto Adre / Geren 

Shankar / Briana Orr 09.30.19 12.31.19

FOS Pavement rehabilitation 

Project Complete Paving

T00585 4th Ave: Lincoln - Burnside, SW Gabriel Graff 03.19.2020 03.04.2021

This project will reconstruct and 

repave SW 4th Avenue from SW 

Lincoln to SW Ankeny. A left-

running protected bikeway and new 

signalized pedestrian crossings will 

be installed and ADA corner ramps 

will be upgraded.

Initial design workshop held.  Design 

underway.                                                                                                                                                           Paving

T00589 136th: Foster - Division, SE Timur Ender 04.18.2020 11.09.2020

Sidewalk infill, paving, and bicycle 

facilities on SE 136th between 

Division to Foster

Bids have been recei ved and were on target.  

Waiting on NTP to contractor. Paving

T00591 Naito Pkwy: Harrison - Jefferson, SW Norberto Adre / Gabriel Graff 02.19.2020 02.04.2021

Street Improvement includes street 

reconstruction, grinding, overlay, 

two-way separated bike path, ADA 

Ramps, crossing improvement, 

signals and streelighting, drainage 

improvement In procurement Paving

T00382 Foster Rd: 50th Ave - 92nd Ave, SE Dan Layden 06.18.2018 06.17.2019

Safety and Streetscape 

Improvements Complete Safety

T00593 Alberta St: 15th - 30th, NE Lisa Patterson 04.03.2020 10.22.2020

Paving and ADA ramp replacement or 

retrofit (where necessary) on NE Alberta 

between 15th and 30th.

Received final plans for package 1 and 60% plans 

for packages 2 and 3. Hoping to start construction 

on first package end of April with Rose City 

Concrete. Negotiating fee with RCC and Gordian 

now. Paving
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T00636 Southwest in Motion Bike Lanes, SW Liz Rickles 08.01.2019 06.30.2020

Bikelanes on 35th and 45th 

Avenues in SW Portland

Phase I:  SW 45th bike lane project 

complete. Construction of bike lanes on SW 

35th has been delayed until the summer 

2021 construction season due to a BES 

Boones Ferry Bridge project that will divert 

considerable traffic onto 35th in summer 

2020 for 7 months. Overlapping construction 

of these two projects was discouraged by our 

traffic engineer. Protected Bike Lanes

T00414 Central City Multi-Modal Safety Projects Gabriel Graff 03.06.2020 08.25.2020

This project will identify and 

implement specific projects in 

Central City to improve bicycle and 

pedestrian safety and encourage 

greater use of active transportation 

and transit in the downtown core. 

The project is funded through 

Regional Flexible Funds.

Everett Bus Lane Install Complete.  

Burnside Bus Lane Install Complete.  

Construction - Coordinating MO projects. 

Six projects will be in construction between 

Fall 2019 and Summer 2020.  Protected Bike Lanes

T00600 David Douglas SRTS SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE Bush between SE 105th and SE 

112th sidewalk infill In Design

      Holgate Blvd: 112th-117th, SE   

Construct sidewalk, fill gaps on SE 

Holgate between 112th & 117th In Design (JOC will construct) Safe Routes to School

T00701 Franklin HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE Holgate at SE 65th Curb ramp and crosswalks Complete Safe Routes to School

SE Steele between 89th and 91st Construct sidewalk Complete Safe Routes to School

SE Harold at 101st Update crosswalk, reduce speed Complete Safe Routes to School

 

Springwater Corridor at SE 92nd 

Ave   

Upgrade existing median, signing 

and striping Complete Safe Routes to School

SEHarold at 104th

Change speed limit, change 

crosswalks Complete

 Steele St: 92nd - I-205 path, SE   Sidewalk infill In Design Safe Routes to School

SE Duke at SE 74th Median islands, marked crosswalks In Design

 92nd at Crystal Springs Blvd, SE   

Median island and ADA compliant 

curb ramps on SE 92nd at Crystal 

Springs Blvd In Design Safe Routes to School

T00628 Wilson HS - SRTS, SW Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

SW Capitol Hwy at SW Huber Hi visibility markings Complete Safe Routes to School

SW Capitol Hwy at SW Pomona Update crosswalk to high visibility Complete Safe Routes to School

 

Spring Garden: 20th - Taylors Ferry, 

SW  05.14.2019 06.25.2019

Speed cushions on SW Spring 

Garden between 20th and Taylors 

Ferry Complete Safe Routes to School

 

17th: Spring Garden to Taylors 

Ferry, SW   

Speed bumps on SW 17th between 

Spring Garden and Taylors Ferry Complete Safe Routes to School

 Huber at 40th, SW   Speed cushions on SW Huber Complete Safe Routes to School

SW Capitol Hwy at Dickenson Median Island Pre-Construction

Primary Attribute: Protected Bike Lanes

Primary Attribute: Safe Routes to School
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SW 35th Ave between SW Huber 

and SW Stephenson Construct sidewalks, fill gaps

 Carson: 17th - 14th, SW   

Sidewalk infill on SW Carson 

between 17th & 14th In Design Safe Routes to School

T00702 Roosevelt/Jefferson HS -SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

     NE MLK Jr. Blvd at NE Buffalo Crossing improvements Complete Safe Routes to School

N Interstate at N Dekum Upgrade crosswalk to high visibility Complete Safe Routes to School

N Fiske at N Willis Crosswalk markings and signage Complete Safe Routes to School

 Willis Blvd at Courtenay, N (Safety)  

Three speed bumps on N Willis 

between Hodge and Druid Complete Safe Routes to School

T00703 Grant/Jefferson HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

NE Fremont at NE 33rd Update crosswalk Complete Safe Routes to School

NE Killingworth at NE 9th Median islands, marked crosswalks Complete Safe Routes to School

N Mississippi at N Beech Posts, curbs and paint Complete Safe Routes to School

 Fremont: Albina - Gatenbein, N  

Speed cushions on N Fremont 

between Albina and Gantenbein Complete Safe Routes to School

T00704 Cleveland HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE 72nd at SE Crystal Springs Ramps, crosswalk markings Complete Safe Routes to School

SE Division & 26th Update crosswalk to high visibility Complete Safe Routes to School

SE 16th & Belmont Upgrade signs and markings Complete Safe Routes to School

SE 45th at Evergreen Curb extensions Complete Safe Routes to School

      Pine at 20th, SE    

Crossing improvements at SE Pine 

& 20th to include curb extensions 

and marked crosswalks. Complete Safe Routes to School

      Henry at 46th, SE   

Pedestrian crossing improvements 

at SE 46th & Henry. Complete Safe Routes to School

 Stark: 16th-18th, SE  

Speed tables on SE Stark between 

16th & 18th. Complete Safe Routes to School

33rd Place & Holgate RFB with bike buttons In Design Safe Routes to School

Knapp at 52nd, SE

Median Island, curb ramps, 

sidewalk infill In Design Safe Routes to School

 Holgate at 29th, SE   

Median island, ADA curb ramps and 

marked crosswalk on SE Holgate at 

29th. In Design Safe Routes to School

T00705 Madison/Jefferson HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

SE 92nd at SE Hawthorne Ramps, crosswalks and signage Complete Safe Routes to School

SE 92nd between SE Clinton and 

SE Brooklyn Retaining wall and sidewalk infill Design Safe Routes to School

SE 92nd  and SE Lincoln Medians and marked crosswalks Design Safe Routes to School

SE Stark at SE 86th RFB  Design Safe Routes to School

 NE 52nd  & Killingsworth   Construction Safe Routes to School

T00706 Lincoln High School - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

NW Lovejoy at NW 20th Mark crosswalk and ped signs Complete Safe Routes to School

NW 18th at NW Marshall Mark crosswalk Complete Safe Routes to School

NW 19th at NW Marshall Mark crosswalk and ped signs Complete Safe Routes to School

SW 45th and Julia Pedestrian signage Complete Safe Routes to School
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 Shattuck: Windsor Ct to BHH, SW  

Speed cushions on SW Shattuck 

between Windsor Ct and BH Hwy Complete Safe Routes to School

 25th at Quimby, NW   

ADA compliant curb ramps, marked 

crosswalk and pedestrian signage Complete Safe Routes to School

 47th: Hamilton to Julia, SW   

Speed bumps on SW 47th between 

Hamilton and Julia Complete Safe Routes to School

45th: BHH to Hamilton, SE Speedbumps Complete Safe Routes to School

SW 45th Ave between SW Julia Ct 

and SW Pedestrian Trail Concrete floating sidewalk Complete Safe Routes to School

SW Hamilton at SW Shattuck

Replace speed bumps, add speed 

cushions Complete Safe Routes to School

NW Miller at NW Spencer Median, crosswalk and signage Complete Safe Routes to School

NW 23rd at NW Quimby

Curb extensions, crosswalks, 

signage Complete Safe Routes to School

NW Thurman at NW 16th 

Curb extension, crosswalk and 

signage Complete Safe Routes to School

Pedestrian Trail connecting W end 

to NW Pettygrove to NW Cornell Rd Posts and paint Complete Safe Routes to School

SW 48th Awe and 47th Dr Tuff curb and wand ped path Complete Safe Routes to School

NW Miller Road at NW Miller Dr Median Island In Design Safe Routes to School

T00708 Centennial HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

 174th and Lafayette SE   Safe Routes to School Pre-Construction Safe Routes to School

T00709 Parkrose HS - SRTS, NE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

NE Fremont at NE 141st Mark crosswalk, remove parking Complete Safe Routes to School

NE Fremont at NE 131st Place Floating island, curb Complete Safe Routes to School

NE 119th, between NE Fremont and 

Parkrose MS property Narrow street Complete Safe Routes to School

NE San Rafael at NE 132nd Add crosswalk markings Complete Safe Routes to School

NE 122nd at NE Shaver Update crosswalk to high visibility Complete Safe Routes to School

NE 131st at NE Failing Mark crosswalk, signage Complete Safe Routes to School

NE Shaver at 131st Place

Post, paint curb extension and 

crossing Complete Safe Routes to School

NE Prescott, between 115th and 

121st Pl Evaluating stormwater solutions Project cancelled (fatal flaw)

NE 122nd at I-84 Underpass Lighting Design

T00707 Reynolds HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, Various Stages (Design to Const) Safe Routes to School

E Burnside at NE 148th Update crosswalk to high visibility Complete Safe Routes to School

SE 169th at SE Taylor, SE 168th Mark crosswalk and signage Complete Safe Routes to School

San Rafael at 144th, NE Corners, mark crosswalk In Design Safe Routes to School

NE 148th at NE Sacramento Road diet In Design

 Alder at ES Access, SE   Determining feasibility of In Design Safe Routes to School

T00629 Division St: 82nd-174th, SE Liz Tillstrom 01.23.2020 02.23.2021

Outer Division Multimodal Project - 

Vision Zero project

Consultant working to complete 90% PS&E  

Deliverable delayed due to scope refinement 

and coordination with Trimet's Division 

Transit Project.  Procurement to advance 

alternative contracting method,  Safety

T00597 SE 112th Ave: Market - Powell Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb 

ramps. By closing the gaps between 

existing sidewalks, the project 

created a full 2.25 miles of streets in 

East Portland with complete 

sidewalks on both sides on the 

street Complete Sidewalk Infill

Primary Attribute: Sidewalk Infill

Primary Attribute: Safety
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NE 102nd: Sandy to I-84 Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb 

ramps. By closing the gaps between 

existing sidewalks, the project 

created a full 2.25 miles of streets in 

East Portland with complete 

sidewalks on both sides on the 

street Complete Sidewalk Infill

SE Flavel Street: 84th - 92nd Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb Complete Sidewalk Infill

T00596 148th Ave: Halsey - Glisan, NE Winston Sandino 05.17.2019 12.21.2019

Constructing sidewalk on the east 

side of NE 148th from NE Halsey 

Street to NE Glisan. Complete Sidewalk Infill

T00595

Capitol Hwy: Multnomah Village - West 

Portland, SW Steve Szigethy 12.15.2019 06.01.2021

New sidewalk and bike lane on east 

side, new multi-use path on west 

side, stormwater improvements, on 

SW Capitol Hwy: Garden Home Rd 

to Taylors Ferry Rd

CM/GC began Early Work Package for tree cutting 

and project signs on 3/9/20. Remaining CM/GC 

deliverables are due by mid-March, including GMP 

proposal. Final PS&E is scheduled for 4/7/20. Sidewalk Infill

T00620 BES Partnership - Safer Shoulders Lisa Patterson 12.19.2019 03.09.2020

Pilots new Safer Shoulder design 

for pedestrian facilities on SW 

Stephenson and SW Hamilton 

Phase I: Speed bumps have been 

constructed.   Phase II:  Portland Fire & 

Rescue will not allow speed bumps on SW 

Arnold until after the Boones Ferry Road 

culvert project is completed and detour has 

ended. Shoulders Maintenance

Primary Attribute: Safer Shoulders/Ditch Maintenance
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